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Charles Gebien, U.S. EPA Region V 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Richard Karl, U.S. EPA Region V 
Susan Perdomo, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
David Chung, U.S. EPA HQ 
William Messenger, U.S. EPA Region V 
USCG NRC, NRC 
John Maritote, U.S. EPA Region V 
Nola Hicks, U.S. EPA Region V. ORC 
John Steketee. U.S. EPA Region V. ORC 
Gary Prichard, U.S. EPA Region V, ORC 
Debbie Keating, U.S. EPA Region V. ESS 
Janet Pope, U.S. EPA Region V 



JeffKelley, U.S. EPA Region V, CIC 
Carol Staniec, U.S. EPA Region V, Water 
Kendall Moore, U.S. EPA Region V, LCD 
Karen Kirchner, U.S. EPA Region V, LCD 
Harry Atkinson, IDEM 
Ken McDaniel, IDEM 
Ryan Groves, IDEM 
George Richotte, IDEM 
Natalie Maupin, IDEM 
Megan Nagle, IDEM 
Jason Doerflein, Marion County Health Department 
Richard Wise, City of Indianapolis 
Tom White, City of Indianapolis 
Sue Michael, City of Indianapolis 
Kim Cussen, United Water 
Stephen Jones, Pike Fire Department 

From: Anita L. Boseman and Vemeta Simon, On-Scene Coordinators 

Date: 11/20/2010 

Reporting Period: 11/15/10- 11/20/10 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 47 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 10/8/2010 

Demob Date: 

CERCLIS ID: 1NN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

9/30/2010 

Time-Critical 

Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 



1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

From November 15 until November 20, 2010 
• Three 20,000 gallon frac tanks arrived on-site. One is outside of the containment area of tank 

51 and will be used to store the stormwater that has pooled in that area. The remaining two are 
being used to store clean and used product to restore tank 51. 

• A centrifuge arrived on-site as a precaution if solids need to be removed. 

• WSP (ESI's insurance company's contractor) and Weston START collected samples for waste 
characterization of storm water in the tank 51 containment (ESI-Contain51-111610) and the oily 
water in the Tank 43 and 44 containment (ESI-Contain4344-111610). Both samples are 
being analyzed forVOCs, TCLP Metals, SVOCs, RGBs, Reactivity, Flammability and pH. AIMM 
(WSP Sub-contractor) pumped about 4,000 gallons of storm water out of the tank 51 
containment into the storm water frac tank. 

WSP received 15,000 gallons of diesel fuel to be used as the rinse material. AIMM off loaded it 
into the frac tanks within the tank 51 containment. 

WSP attended Pike County Homeowner's Association meeting, provide an update of their 
activities and answered questions regarding their planned activities. 

An emergency contact list for security personnel was made if something were to arise during 
the holiday weekend. 

AIMM (WSP sub-contractor) completed final setup of the hydraulic cannon and camera and 
wrapped all connections in sorbent pads to contain and identify any leaks. 

AIMM (WSP sub-contractor) begins washing tank 51. 

The first wash will not be counted as one the six that make up a rinse. It will be used to work 
out any further kinks and adjustments. 

ER was on-site to check the pump from the storm sewer, which leads to frac tanks 7, 8, 9 and 



10. 

The connections to frac tanks 8 and 9 have been closed due to capacity. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
NA 
2.1.4 Progress Metrics 

<> 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Subsurface Soil 

PPE 

Quantity 

900 gal 

300 gal 

5,150 gal 

161,441 gal 

6.90 tons 

0.61 tons 

Treatment 

— 

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

— 

— 

Disposal 

EQ Detroit. Inc. 

EQ Detroit, Inc. 

~ 

~ 

Southside Landfill 

Southside Landfill 

o 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 



Lab Inventory, labpacking and the installation of lock(s) on the lab will be handled by Trustee. 

2.2.1.2 Next Steps 

U.S.EPA and START will be on site while WSP and AIMM continue to work on tanks 51, 43 and 44. 

A stormwater contingency plan will be posted in the next week which will include an estimate of the 
amount capacity created as a result of the berms and cap in addition to weather conditions that 
might cause a "release". 

2.2.2 Issues 

None 

2.3 Logistics Section 
Not applicable 

2.4 Finance Section 

Estimated Costs * 

i Total To j 1 % 
Budgeted Date i Remaining j Remaining 

Extramural Costs 

ERRS - Cleanup Contractor ; $275,000.00 i $200,578.56) $74,421,441 27.06% 

:TAT/START I $25,000.00 i $4,347.11 $20,652.89 82.61% 

Intramural Costs 

Total Site Costs ; $300,000,001 $204,925.67! $95,074.33 31.69% I 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 

A site safety plan was signed by all present. 



2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

The next community meeting which will be December 16th. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 

Marion County Health Department 

4. Personnel On Site 
1 EPA OSC 
1 START-Weston Solutions, Inc. 
1 WSP 
1 U.S. Environmental 
4 AIMM 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA- United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to "Documents" on www.epaosc.orq. 

http://www.epaosc.orq


6.2 Reporting Schedule 

The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on www.epaosc.orq. 

http://www.epaosc.orq



